FORM DPW-CIA 2/05 STATE OF HAWAII

Dapartment of Accounting and General Services

Division of Public Works BEooive U -BAES
MONTHLY ESTIMATE OV, OF FUBLIC YWORKS
2015DEC 10 PH 3: 28
FOR THE MONTH OF  November 2015
Date: December 15, 2015

CONTRACTOR: Su-Mo Builders, Inc.
ADDRESS: 907 Bannister Street Contract No. 63097 [ "'f

City, State ZIP: Honoluly, Hawali 96819

PROJECT TITLE:
CONTRACT

Basic Contract Amount $ 2,131,170.00

CHANGE ORDERS
Total $ 21,934.00
Adjusted Contract Amount $

2,153,104.00

WORK ACCOMPLISHED Basic Contract
Completed to Date 3M42% § 733,480.00
Retained REDUCED [ ] $ 51,267.00
Amount Subject to Payment b 682,213.00
Payments to Date $ 600,902.00
Paymenis Now Due $ 81,311.00
Payment No. FINAL[ ] 5
Remaorks: For projacts already Acceptad andfor
Completed, deleta 5t o L Of Contract Time and FOR OFFICE USE ONLY
[ ]1Project Acceptance Date
[ ] Project Completion Dats
1. Computed aind Checked by:
DEC 23 70,
-
X mmended: or Enginoor Date:
W DEC 23 2015

2 Tt

DAGS Job No. 12-10-0733

Information and Communication Services Division - Pahole Radio Facility, Mokulel'a

TION BRANCH
SUBMITTAL REGISTER [ 7 COMMENCEMENT REGUIREMENTS
IDUE MONTHLY: { 4 PROJECT SCHEDULE
[#*] DALY REPORTS ( | PAYROLL AFFIDAY
[MQNTHLY ESTIMATE CHECKLIST (] CONTRACT NUMBER
1% | PROJECT NAME AND LOCATION [ #T ALL SIGNATURES

{ ]1AS NEED - WASTE REDUCTION PROGRESS REPORT

Change Order Total
100.00% $  21,8934.00 $ 755,414.00
5 1,953.00 $ 53,220.00
$ 1998100 5 702,194.00
$ 1998100 § 620,883.00
5 - $ 81,311.00

2. Icertily that the above bill is comect, jusl, that paymenl has not been received, and
all payroll affidavits have been submitted, ara current, or proper deductive exclusions
have bean made Lo this request; and least 80% of cur workforce resides in Hawaii Rd‘
As a preferred contractor, | have submitted all apprenticeship approv
forms.

Su-Mo Builders, Inc.

MNama of Cantractar

DEC 23 w05 (L N
Project Engineer  12/16/2015

5 Approved: Branch Chisf or Dislrict Engineer

& Public, 1 Administrator certifies that dzangu arders have been issued and the werk performed.
p/}m DEC 2 82015

l Stala Public Works Administrator Dale’

By 5 na@) Date



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November 2015

CONTRACTOR: Su-Mo Builders, Inc. Contract No.: 63097
PROJECT TITLE: Information and Communication Services Division - Pah DAGS Job No.: 12-10-0733
[a)
%
9 LICENSE BASIC CONTRACT)
O |PRIME CONTRACTOR _|TRADE NO. AMOUNT
Su-Mo Builders, Inc. Genaral Contractor B8C-22913 $751,245

EEINNIESEENES NN INEER SudumanEw INNEEESEEENINEEN EEN IEESEESIESEEEEEE
SEEEEENENENINE EUENEENEN] EN NN EEENENE

LICENSE BASI B-CONTRACT -
| |SUBCONTRACTOR TRADE NOQ. AMOUNT
ICI Earthwork {ICI) ABC-13434 $265,850 $255,850] 96.24% 10% $25,585
Fence Mawali Fencing C-15091 $30.482 $7,000] 22.96% 10% $700
|Bowman Termite Treatment PCO-830 5550 $0] 0.00% 10% 50
|Alakona Asphalt Paving C-12094 $15,000 $0|] 0.00% 10% $0
IRoyaI Palm Landscaping ABC-14300 $17.600 $2,000f 11.26% 10% $200
C&C WaterWorks Tank C-15565 $79.061 $21,345| 27.00%| 1% 52,134
Affillated CMU BC-26013 $62,000 $0] 0.00%] 10% $0
HDIV/D! 10% 50
Unlstrut HI Unistrut Syslem AC-10998 $31,482 50 0.00%| 10% 50
Tropical Roofing & Raingutter] Gutiers & Downspouts C-21044 $12,029 50| 0.00%]| 10% $0
Tropical Roofing & Raingutter] Fluid-Applied Roofing C-21044 $27.719 $0] 0.00%| 10% 50
Larry's Painting Unlimited Fiuid-Appliad Floor CoatingC-28771 $30,629 $0| 0.00% 10% 30
ProTach Fire Protectlon |c-28826 $54,265 0] 0.00%] 10% 30
Paul's Electrical Elacirical and Fuel System|ABC-26840 $579.000 $0{ 0.00% 10% $0
N. Nakai Fuel! Piping CT-6533 $27,000 $0] 0.00%| 10% $0
Advance A/C Contracling HVAC C-29300 $141,550]| $0 0.00% 10% $0
|unitek HazMat C-11851 $5,708] $5.708] 100.00%) 10% $570
ITolal Retained from Subs $1 .379.925| $291,903 $29,189|B
52,1311 TOI $733,480
e e

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS {A+B) | $51,267|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Su-Mo Builders, Inc.

Name of Contractor Q‘W ;

-,

Initial - Project Inspector or Engineer

12/16/2015

By Slgnatura\_.‘) U L Date

NOTE:
Columnar totals shall be equal in dollar valua to that on
the Monthly Estimate Sheet




DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November 2015

CONTRACTOR: Su-Mo Builders, Inc. Contract No.; 63097
PROJECT TITLE: Information and Communication Services Division- Pi DAGS Job No.: 12-10-0733
- CHANGE
% ORDER
[a] LICENSE CHANGE ORDER| COMPL, AMOUNT,
5' PRIME NTRACTOR |TRADE N_Q__ AMOUNT| TO DATE RETAINED
SuMo Builders Inc Ganeral Contractor ABC-22913 $4,770 $4,770] 100.00% 5% $238 A

CHANGE|
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL, %| RETN AMOUNT
| SUBCONTRACTOR TRADE _N=_0_ AMOUNT| TO DATE CMF‘L1 %I RETAINED
Il Earthwork ABC-13434 $11,696 $11.696] 100.00% 10% $1,169
Unltek HazMat C-11851 55,468 $5,468] 100.00% 10% $546
#DIVI0! 10% 30
H#DIVID! 10% $0
#OIVIO! 10% 30
H#DIVID 10% 30
#DIV/O! 10% $0
#OIVID! 10% 50
RDIVIO! 10% $0
#DIVIO! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% 50
KDIVIO! 10% $0
#DIVIO! 10% 30
HOIVID 10% 50
#DIV/O!Y 10% S0
#DIV/0! 10% $0
HOIVIO! 10% £0
Total Retained from Subs $17,164 $17,164 $1,715|8
$21,934 $21,934
PR

| [cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,953]

I certify that the above retentions are correct for this request.

Checked/Verifiad by:

SuMo Builders Inc.
Name of Contractor i [7“4 +

e Initlal - Project Inspactor or Engineer
——
K R - 121612015
By Slgnatuu U )/' ~ Date

NOTE
Columnar totals shall be equal In dollar value to that on
the Monthly Estimate Sheat




STATE OF HAWAI1
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: INFORMATION AND COMMUNICATION SERVICES DIVISION -
PAHOLE RADIQ FACILITY

BILLING MONTH: HMovemnber-15 DAGS JOB NO.: 1 2-10-0733 CONTRACT NO.: 63097
CONTRACTOR: SU-MO BUILDERS, INC

VENDQOR CODE: 33179400

Original Contract Payment Suffix: I

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 811-420M $86,713.00 £5,402.00 $81.,211.00
Totals: $86,713.00 %$5,402.00 $81,311.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
o2 B11-420M $0.00 $0.00 $0.00
Totals:
Grand Total: $86,713.00 $5,402.00 £81,311.00

)ﬁ: DEC 2 ¢ o
Verified DATE

(This Section for Administrative Services Office Use Oniy)

Vendor Code 33179400

r:::‘—-“r_-; ’-TG_'_; \ 7 = = Cost Code 3A1
iID ;‘,’\"g}'éx“\u |:=. B
Voucher No. SwV of o 9

. D52 24 2005 Verified By cﬂ/

DAGS, DIV. OF PULLIC WORKS JAN -6 2006
STAFF SEV I3 CrFICE




